




PROJECT HORIZON

Volume I SUMMARY AND SUPPORTING CONSIDERATIONS



**UNITED
STATES
ARMY**



UNCLASSIFIED
SECRET

CRD/I (S) Proposal to Establish a Lunar Outpost (C)

Chief of Ordnance

CRD

20 Mar 1959

1. (U) Reference letter to Chief of Ordnance from Chief of Research and Development, subject as above.

2. (C) Subsequent to approval by the Chief of Staff of reference, representatives of the Army Ballistic Missiles Agency indicated that supplementary guidance would be required concerning the scope of the preliminary investigation specified in the reference. In particular these representatives requested guidance concerning the source of funds required to conduct the investigation.

3. (S) I envision expeditious development of the proposal to establish a lunar outpost to be of critical importance to the U. S. Army of the future. This evaluation is apparently shared by the Chief of Staff in view of his expeditious approval and enthusiastic endorsement of initiation of the study. Therefore, the detail to be covered by the investigation and the subsequent plan should be as complete as is feasible in the time limits allowed and within the funds currently available within the office of the Chief of Ordnance. In this time of limited budget, additional monies are unavailable. Current programs have been scrutinized rigidly and identifiable "fat" trimmed away. Thus high study costs are prohibitive at this time.

4. (C) I leave it to your discretion to determine the source and the amount of money to be devoted to this purpose.

Signed

ARTHUR G. TRUDEAU

Lieutenant General, GS

Chief of Research and Development

Regraded Unclassified

by authority of Form DA 1575

dtd 21 Sep 1981

by Lt. Col. Donald E. Simon, GS

UNCLASSIFIED
SECRET

No contacts with agencies outside the Army will be made until after the results of the preliminary investigation have been presented to the Department of Defense. The findings of the initial investigation will be made through my office to the Chief of Staff. No additional distribution will be made and no public release will be made concerning this project. Because of the sensitive aspects of this proposal it is essential that this project not be disclosed prematurely.

5. Your plan of accomplishment should include full utilization of the other technical services and combat arms to the extent feasible and necessary. In the accomplishment of this investigation the Chief of Engineers will be responsible for the design, construction, and maintenance of the base and the Chief Signal Officer will be responsible for communications and other support for which he is peculiarly qualified. Specific emphasis should be given to the Army-wide capability to contribute to this project. The results of this preliminary investigation are requested by 15 May 1959.

6. Reproduction of this letter to the extent you deem essential is authorized. All copies will be recorded.

1 Incl
Draft Requirement

ARTHUR G. TRUDEAU
Lieutenant General, GS
Chief of Research and Development


UNCLASSIFIED

~~SECRET~~
UNCLASSIFIED

Draft

Requirement for a Lunar Outpost

1. General

There is a requirement for a manned military outpost on the moon. The lunar outpost is required to develop and protect potential United States interests on the moon; to develop techniques in moon-based surveillance of the earth and space, in communications relay, and in operations on the surface of the moon; to serve as a base for exploration of the moon, for further exploration into space and for military operations on the moon if required; and to support scientific investigations on the moon.

2. Operational Concept.

Initially the outpost will be of sufficient size and contain sufficient equipment to permit the survival and moderate constructive activity of a minimum number of personnel (about 10 - 20) on a sustained basis. It must be designed for expansion of facilities, resupply, and rotation of personnel to insure maximum extension of sustained occupancy. It should be designed to be self-sufficient for as long as possible without outside support. In the location and design of the base, consideration will be given to operation of a triangulation station of a moon-to-earth base line space surveillance system, facilitating communications with and observation of the earth, facilitating travel between the moon and the earth, exploration of the moon and further explorations of space, and to the defense of the base against attack if required. The primary objective is to establish the first permanent manned installation on the moon. Incidental to this mission will be the investigation of the scientific, commercial, and military potential of the moon.

3. Background of Requirement.

a. References:

- (1) NSC policy on outer space.
- (2) OCB Operations Plan on Outer Space.

b. Reason for Requirement.

(1) The national policy on outer space includes the objective of development and exploiting US outer space capabilities as needed to achieve scientific, military, and potential purposes. The OCB Operations Plan to implement this policy establishes a specific program to obtain scientific data on space environment out to the vicinity of the moon,

Regraded CONFIDENTIAL
13 March 1962.

~~SECRET~~

Regraded UNCLASSIFIED
by authority of CRD

~~SECRET~~

UNCLASSIFIED

including the moon's gravitational and magnetic fields and to explore the characteristics of the moon's surface. There are no known technical barriers to the establishment of a manned installation on the moon.

(2) The establishment of a manned base of operations on the moon has tremendous military and scientific potential. Because invaluable scientific, military, and political prestige will come to the nation that first establishes a lunar base, it is imperative that the United States be first.

(3) The full extent of the military potential cannot be predicted, but it is probable that observation of the earth and space vehicles from the moon will prove to be highly advantageous. By using a moon-to-earth base line, space surveillance by triangulation promises great range and accuracy. The presently contemplated earth-based tracking and control network will be inadequate for the deep space operations contemplated. Military communications may be greatly improved by the use of a moon-based relay station. The employment of moon-based weapons systems against earth or space targets may prove to be feasible and desirable. Moon-based military power will be a strong deterrent to war because of the extreme difficulty, from the enemy point of view, of eliminating our ability to retaliate. Any military operations on the moon will be difficult to counter by the enemy because of the difficulty of his reaching the moon, if our forces are already present and have means of countering a landing or of neutralizing any hostile forces that has landed. The situation is reversed if hostile forces are permitted to arrive first. They can militarily counter our landings and attempt to deny us politically the use of their property.

(4) The scientific advantages are equally difficult to predict but are highly promising. Study of the universe, of the moon, and of the space environment will all be aided by scientific effort on the moon. Perhaps the most promising scientific advantage is the usefulness of a moon base for further explorations into space. Materials on the moon itself may prove to be valuable and commercially exploitable.

4. Organizational Concept.

The establishment of the outpost should be a special project having authority and priority similar to the Manhattan Project in World War II. Once established, the lunar base will be operated under the control of a unified space command. Space, or certainly that portion of outer space encompassing the earth and the moon, will be considered a military theater. The control of all United States military forces by unified commands is already established and military operations in space should be no exception. A unified space command would control and utilize, besides the lunar base,

~~SECRET~~
UNCLASSIFIED

~~SECRET~~
UNCLASSIFIED

operational military satellites and space vehicles, space surveillance systems, and the logistical support thereof. Other space commands might be organized as our operations extended to translunar space.

5. Degree of Urgency.

To be second to the Soviet Union in establishing an outpost on the moon would be disastrous to our nation's prestige and in turn to our democratic philosophy. Although it is contrary to United States policy, the Soviet Union in establishing the first permanent base, may claim the moon or critical areas thereof for its own. Then a subsequent attempt to establish an outpost by the United States might be considered and propagandized as a hostile act. The Soviet Union in propaganda broadcasts has announced the 50th anniversary of the present government (1967) will be celebrated by Soviet citizens on the moon. The National Space policy intelligence estimate is that the Soviets could land on the moon by 1968.

6. Maintenance and Supply Implications.

The maintenance and supply effort to support a lunar base will be high by present standards. Continued delivery of equipment and means of survival will be required and each delivery will be costly. Every conceivable solution for minimizing the logistic effort must be explored. Maximum use of any oxygen or power source on the moon through regenerative or other techniques must be exploited. Means of returning safely to earth must be available to the occupants of the outpost.

7. Training and Personnel Implications.

The number of personnel on the base itself will be quite small, at least initially, but the total number of personnel supporting the effort may be quite large. Until further study is made a realistic qualitative and quantitative personnel estimate cannot be provided. The training requirements of earth based support personnel would resemble those of personnel in long range ballistic missile units and radar tracking systems. For the relatively small number of personnel actually transported to the moon base, training requirements would be exacting in many fields.

8. Additional Items and Requirements.

A complete family of requirements and supporting research and development projects will be necessary to develop all of the supporting equipment to establish a lunar base. Very high thrust boosters, space vehicles, intermediate space stations, space dwellings, clothing and

~~SECRET~~
UNCLASSIFIED

VOLUME I

SUMMARY AND SUPPORTING CONSIDERATIONS (U)

9 JUNE 1959

PROJECT HORIZON REPORT

A U. S. ARMY STUDY FOR THE ESTABLISHMENT
OF
A LUNAR OUTPOST

REGRADED UNCLASSIFIED
ORDER SEC ARMY BY TAG PER 91384

(5) CHAPTER I: INTRODUCTION

A. GENERAL

HORIZON is the project whose objective is the establishment of a lunar outpost by the United States. This study was directed by letter dated 20 March 1959, from the Chief of R&D, Department of the Army, to the Chief of Ordnance. Responsibility for the preparation of the study was subsequently assigned to the Commanding General, Army Ordnance Missile Command. Elements of all Technical Services of the Army participated in the investigation. This report is a limited feasibility study which investigates the methods and means of accomplishing this objective and the purposes it will serve. It also considers the substantial political, scientific and security implications which the prompt establishment of a lunar outpost will have for the United States.

B. JUSTIFICATION

1. The Broad Requirement

The US national policy on space includes the objective of developing and exploiting this Nation's space capability as necessary to achieve national political, scientific, and security objectives. The establishment of a manned outpost in the lunar environment will demonstrate United States leadership in space. It will also provide a basis for further explorations and operations on the lunar surface as well as a supporting capability for other US operations in space.

2. Purpose of the Lunar Outpost

The establishment of a manned US outpost on the moon will:

Demonstrate the United States scientific leadership in outer space.

Support scientific explorations and investigations.

Extend and improve space reconnaissance and surveillance capabilities and control of space.

Extend and improve communications and serve as a communications relay station.

Provide a basic and supporting research laboratory for space research and development activity.

Develop a stable, low-gravity outpost for use as a launch site for deep space exploration.

Provide an opportunity for scientific exploration and development of a space mapping and survey system.

Provide emergency staging areas, rescue capability or navigational aid for other space activity.

3. A Realistic Objective

Advances in propulsion, electronics, space medicine and other astronomical sciences are taking place at an explosive rate. As recently as 1959, the first penetration of space was accomplished by the US when a two-stage V-2 rocket reached the then unbelievable altitude of 250 miles. In 1957, the Soviet Union placed the first man made satellite in orbit. Since early 1958, when the first US earth satellite was launched, both the US and USSR have launched additional satellites, moon probes, and successfully recovered animals sent into space in missiles. In 1960, and thereafter, there will be other deep space probes by the US and the USSR, with the US planning to place the first man into space with a REDSTONE missile, followed in 1961 with the first man in orbit. However, the Soviets could very well place a man in space before we do. In addition, instrumented lunar landings probably will be accomplished by 1964 by both the United States and the USSR. As will be indicated in the technical discussions of this report, the first US manned lunar landing could be accomplished by 1965. Thus, it appears that the establishment of an outpost on the moon is a capability which can be accomplished.

4. Scientific Implications

A wealth of scientific data can be obtained from experiments conducted at a lunar outpost. Without doubt, the scientific community will generate many new and unique applications as man's actual arrival on the moon draws nearer reality. The very absence of knowledge about the moon and outer space is scientific justifications to attempt to breach this void of human understanding.

It is to be expected that civilian efforts to advance science for the sake of science will parallel the military efforts. It is also expected that the National Aeronautics and Space Administration will treat those subjects in greater detail than is either possible or desirable in this study, and that such action will further strengthen the requirement for earliest possible establishment of an extra-terrestrial outpost.

5. Political Implications

The political implications of our failure to be first in space are a matter of public record. This failure has reflected adversely on United States scientific and political leadership. To some extent we have recovered the loss. However, once having been second best in the eyes of the world's population, we are not now in a position to afford being second on any other major step in space. However, the political implications of being second in space activities accomplished to date have not been nearly as serious as those which could result from failure to be the first in establishing a manned lunar outpost.

The results of failure to first place man on an extra-terrestrial base will raise grave political questions and at the same time lower US prestige and influence. The Soviet Union has announced openly its intention that some of its citizens will celebrate the 50th anniversary of the October Revolution (1967) on the moon. The US intelligence community agrees that the Soviet Union may accomplish a manned lunar landing at any time after 1965. Judging from past experience, it is not difficult to visualize all manner of political and legal implications which the Soviet Union might postulate as a result of such a successful accomplishment nor the military advantages it might achieve thereby.

6. Security Implications

The extent to which future operations might be conducted in space, to include the land mass of the moon or perhaps other planets, is of such a magnitude as to almost defy the imagination. In both Congressional and military examination of the problem, it is generally agreed that the interactions of space and terrestrial war are so great as to generate radically new concepts.

Admittedly, the security significance of the moon, per se, in the context of offensive and defensive operations, is a matter for conjecture at this time. From the viewpoint of national security, the

primary implications of the feasibility of establishing a lunar outpost is the importance of being first. Clearly the US would not be in a position to exercise an option between peaceful and military applications unless we are first. In short, the establishment of the initial lunar outpost is the first definitive step in exercising our options.

7. Summary

Unquestionably, there are other applications of space (i. e. reconnaissance, meteorology, communications) which will permit an earlier attainment of meaningful accomplishments and demonstrate US interest in space. Individually, however, these accomplishments will not have the same political impact that a manned lunar outpost could have on the world. In the still vague body of fact and thought on the subject, world opinion may view the other applications similar to action on the high seas, but will view the establishment of a first lunar outpost as similar to proprietary rights derived from first occupancy. As the Congress has noted, we are caught in a stream in which we have no choice but to proceed. Our success depends on the decisiveness with which we exercise our current options. The lunar outpost is the most immediate case. It is the basis for other more far-reaching actions, such as further interplanetary exploration.

C. CONCLUSIONS

Four major conclusions summarize the more detailed deductions which may be drawn from the entire report:

1. Political, scientific, and security considerations indicate that it is imperative for the United States to establish a lunar outpost at the earliest practicable date.
2. Project HORIZON represents the earliest feasible capability for the U. S. to establish a lunar outpost. By its implementation, the United States can establish an operations lunar outpost by late 1966, with the initial manned landings to have taken place in the Spring of 1965.
3. The importance of an early decision to proceed with the program, coupled with adequate funding, must be clearly understood. Inordinate delay will have two inescapable results:
 - a. The program's ultimate accomplishment will be delayed, thus forfeiting the chance of defeating the USSR in a race which is already openly recognized as such throughout the world.

b. Delayed initiation, followed later by a crash program, which would likely be precipitated by evidence of substantial Soviet progress in a lunar outpost program, will not only lose the advantage of timeliness, but also will inevitably involve significantly higher costs and lower reliability. The establishment of a U. S. lunar outpost will require very substantial funding whether it is undertaken now or ten years hence. There are no developments projected for the predictable future which will provide order of magnitude type price reductions.

4. The U. S. Army possesses the capability of making significant contributions in all aspects of such a program.

D. ORGANIZATION AND CONTENT OF THE REPORT

The Project HORIZON report has been divided into two volumes which are entitled as follows:

- Volume I - Summary and Supporting Considerations
- Volume II - Technical Considerations and Plans

Volume I is, as indicated, a document which gives a short summary of the other volume, a discussion of non-technical considerations, and a resume of the resources and facilities of the Army Technical Services which can lend support to this program.

Volume II is a technical investigation of the problem. It includes practical preliminary concepts for all elements of the program and, in many cases, relates actual hardware available from current programs to the solution of specific problems. It includes a broad development approach and a funding breakout by fiscal year. Also included are personnel and training requirements for all segments of the operation together with the policy of the US with respect to space and the legal implication of a lunar outpost. This volume was prepared by a unique working group, comprized of a special segment of the Future Projects Design Branch of the Army Ballistic Missile Agency (ABMA), which was augmented by highly qualified representatives of each of the seven Technical Services of the Army. These representatives were carefully selected for the specific task and, during the course of the study, became resident members of the aforementioned ABMA group. The resident representatives of the Technical Services were supported by their respective services with a group of the highest caliber specialists

who were made available exclusively to support the project. Thus, it is believed that the depth of experience, knowledge, and judgement brought to bear on the problem by this group is commensurate with the task of accomplishing the report objectives.

Throughout the preparation of the entire report, and especially within this technical volume, the guiding philosophy has been one of enlightened conservatism of technical approach. Briefly stated, this philosophy dictates that one must vigorously pursue research to "advance the state-of-the-art", but that paramount to successful major systems design is a conservative approach which requires that no item be more "advanced" than required to do the job. It recognizes that an unsophisticated success is of vastly greater importance than a series of advanced and highly sophisticated failures that "almost worked." Established engineering principles, used in conjunction with the best available design parameters, have been applied throughout in order to remove the elements of science fiction and unrealistic planning.

(S) CHAPTER II: TECHNICAL CONSIDERATIONS AND PLANS

A. OBJECTIVES AND SCOPE OF THE STUDY

This part of the study presents applicable technical information which substantiates the feasibility of the expedited establishment of a lunar outpost, and it relates U. S. capabilities and developments to the accomplishment of the task. It is comprehensive in its scope, covering the design criteria and requirements for all major elements of the program including the lunar outpost, the earth-lunar transportation system, the necessary communications systems and the considerable earth support facilities and their operation. The technical assumptions concerning design parameters for this program are realistic yet conservative. Likewise, the assumptions which concern the scope and magnitude of other U. S. programs which will support HORIZON are reasonable and in line with current and projected programs.

B. RESUME OF THE TECHNICAL PROGRAM

The basic carrier vehicles for Project HORIZON will be the SATURN I and II. The SATURN I, currently being developed under an ARPA order, will be fully operational by October 1963. The SATURN II, which is an outgrowth of the SATURN I program, could be developed during the period 1962-1964. The SATURN II will utilize improved engines in the booster and oxygen/hydrogen engines in all of its upper stages.

By the end of 1964, a total of 72 SATURN vehicles should have been launched in U. S. programs, of which 40 are expected to contribute to the accomplishment of HORIZON. Cargo delivery to the moon begins in January 1965. The first manned landing by two men will be made in April 1965. The buildup and construction phase will be continued without interruption until the outpost is ready for beneficial occupancy and is manned by a task force of 12 men in November 1966.

This buildup program requires 61 SATURN I and 88 SATURN II launchings through November 1966, the average launching rate being 5.3 per month. During this period some 490,000 pounds of useful cargo will be transported to the moon.

During the first operational year of the lunar outpost, December 1966 through 1967, a total of 64 launchings have been scheduled. These will result in an additional 266,000 pounds of useful cargo on the moon.

The total cost of the eight and one-half year program presented in this study is estimated to be six billion dollars. This is an average of approximately \$700 million per year. These figures are a valid appraisal and, while preliminary, they represent the best estimates of experienced, non-commercial, agencies of the government. Substantial funding is undeniably required for the establishment of a U. S. lunar outpost; however, the implications of the future importance of such an operation should be compared to the fact that the average annual funding required for Project HORIZON would be less than two percent of the current annual defense budget.

C. OUTPOST

The lunar outpost proposed for Project HORIZON is a permanent facility capable of supporting a complement of 12 men engaged in a continuing operation. The design of the outpost installation herein is based on realistic requirements and capabilities, and is not an attempt to project so far into the future as to lose reality. The result has been a functional and reliable approach upon which men can stake their lives with confidence of survival.

1. Location

The exact location of the outpost site cannot be determined until an exploratory probe and mapping program has been completed. However, for a number of technical reasons, such as temperature and rocket vehicle energy requirements, the area bounded by $\pm 20^\circ$ latitude/longitude of the optical center of the moon seems favorable. Within this area, three particular sites have been chosen which appear to meet the more detailed requirements of landing space, surface conditions, communications, and proximity to varied lunar "terrain."

A rather extensive lunar mapping program is already underway in order to satisfy existing requirements in Astro-Geodesy. Maps to a scale of 1:5,000,000 and 1:1,000,000 are planned for completion by December 1960 and August 1962, respectively. Larger scale mapping will then be undertaken for several specific site selections.

2. Design Criteria

The design of the lunar outpost facilities will, of course, be dominated by the influence of two factors - the lunar environment and the space transportation system capabilities. A few of the more pronounced primary lunar environmental parameters are listed below:

- a. Essentially no atmosphere.
 - b. Surface gravity approximately 1/6 earth gravity.
 - c. Radius of approximately 1000 miles is about 1/4 that of earth. (This results in a significant shortening of the horizon as compared to earth.)
 - d. Surface temperature variations between a lunar day and night of +248° F to -202° F.
 - e. Maximum subsurface temperature at equator is -40°F.
- These and many other unfamiliar environmental conditions require that every single item which is to be placed on the lunar surface have a design which is compatible with these phenomena. However, a careful determination has been made of man's requirements to live in this environment, and it appears that there is no area which cannot be adequately solved within the readily available state-of-the-art.

3. Outpost Facilities and Their Installation

The first two men will arrive on the lunar surface in April 1965. They will be guided to an area in which the cargo buildup for future construction has already begun. Their landing vehicle will have an immediate return-to-earth capability; however, it is intended that they remain in the area until after the arrival of the advance party of the construction crew. During their stay, they will live in the cabin of their lunar vehicle which will be provided with necessary life essentials and power supplies. For an extended stay, these will be augmented by support from cargo previously and subsequently delivered to the site by other vehicles.

The mission of the original two men will be primarily one of verification of previous unmanned environmental investigations and confirmation of the site selection and cargo delivery.

Figure I-1 shows the HORIZON outpost as it would appear in late 1965, after about six months of construction effort. The basic building block for the outpost will be cylindrical metal tanks ten feet in diameter and 20 feet in length. (Details of typical tanks are shown in Fig. I-2.) The buried cylindrical tanks at the left-center of Fig. I-1 constitute the living quarters of the initial construction crew of nine men who will arrive in July 1965. (Details in Fig. I-3.) During the construction period, this force will be gradually augmented until a final complement of 12 men is reached. The construction camp is a minimum facility and will be made operational within 15 days after the beginning of active work at the outpost site. Two nuclear reactors are located in holes as shown in the left portion of Fig. I-1. These provide power for the operation of the preliminary quarters and for the equipment used in the construction of the permanent facility. The main quarters and supporting facilities are shown being assembled in the open excavation to the right-center of the figure. These cylinders will also ultimately be covered with lunar material. Empty cargo and propellant containers have been assembled and are being used for storage of bulk supplies, weapons, and life essentials such as insulated oxygen/nitrogen tanks. Two typical surface vehicles are shown: one is a construction vehicle for lifting, digging, scraping, etc., the other is a transport vehicle for more extended distance trips needed for hauling, reconnaissance, rescue, and the like. In the left background, a lunar landing vehicle is settling on the surface. A lightweight parabolic antenna has been erected near the main quarters to provide communications with earth.

The basic completed outpost is shown in Fig. I-4. Significant additions beyond the items illustrated in Fig. I-1 are two additional nuclear power supplies, cold storage facility, and the conversion of the original construction camp quarters to a bio-science and physical-science laboratory.

A number of factors influenced the decision to locate the main structures beneath the surface. Among these were the uniform temperature available (approximately -40°F), protection from meteoroids, security, good insulating properties of the lunar material, and radiation protection. Each of the quarters and cylinders will be a special double-walled "thermos bottle type" vacuum tank with a special insulating material in the space between the walls. (Vacuum is easily maintained simply by venting the tank to the lunar void.) Despite the ambient subsurface temperature of -40°F , the heat losses from these special tanks will be remarkably low. Investigations show that the



Fig. I-1. HORIZON Outpost in Late 1965




Fig. I-2. Cross Section of Typical Outpost Compartments




Fig. I-3. Overall View of Initial Construction Camp




Fig. I-4. Layout of Basic 12-Man Outpost

incidental heat given off by an adequate internal lighting system will nominally supply essentially all of the heat required to maintain comfortable "room" temperature in the outpost quarters.

A suitable atmosphere will be provided within the quarters. The basic gas supply will stem from special insulated tanks containing liquid oxygen or nitrogen. The nitrogen supply needs only to provide for initial pressurization and replacement of leakage losses; whereas, the oxygen is, of course, continuously used to supply bodily needs. However, the weights and volumes of both gases are quite reasonable and presents no unusual problem of supply. Carbon dioxide and moisture will be controlled initially by a solid chemical absorbent and dehumidifier. Such a scheme requires considerable amounts of material; therefore, a carbon dioxide freeze-out system will be installed later.

4. Personnel Equipment

For sustained operation on the lunar surface a body conformation suit having a substantial outer metal surface is considered a necessity for several reasons: (1) uncertainty that fabrics and elastomers can sustain sufficient pressure differential without unacceptable leakage; (2) meteoroid protection; (3) provides a highly reflective surface;

(4) durability against abrasive lunar surface; (5) cleansing and sterilization. Figure 1-5 shows a cutaway and "buttoned up" concept for such a suit. It should be borne in mind that while movement and dexterity are severe problems in suit design, the earth weight of the suit can be allowed to be relatively substantial. For example, if a man and his lunar suit weigh 300 pounds on earth, they will only weigh 50 pounds on the moon.

A comprehensive program will be undertaken to provide special hand tools, load-handling gear, and dining equipment to meet the unusual requirements. Initially, all food will be pre-cooked; however, as water supplies increase with the introduction of a reclaiming system, dehydrated and fresh-frozen foods will be used. Early attention will be given to hydroponic culture of salads and the development of other closed-cycle food product systems.

5. Environmental Research

In order to corroborate essential environmental data, a series of unmanned experiments are planned. There are early data requirements in the areas of radiation, meteoroid impacts, temperatures, magnetic field, surface conditions, ionization, radio propagation and biological effects.

D. SPACE TRANSPORTATION SYSTEM

1. Flight Mechanics

In choosing appropriate trajectories to use in this program, one must strike a balance between the low-energy paths and the high energy curves. The low energy trajectories give the highest payload capability, but are sensitive to small variations in the injection conditions and can also lead to unacceptably long transit times. The higher energy trajectories are faster and are not as sensitive to deviations in the injection conditions, but they result in payload penalties and higher terminal velocities which in turn require greater braking energy at the termination of the trip. A good compromise appears to be a trajectory which will yield a transit time from earth to moon of approximately 50 to 60 hours.

Several different trajectory schemes will be used in Project HORIZON. They include trajectories for transit: (1) direct from the earth to the moon, (2) from earth to a 96-minute (307 nautical mile





Fig. I-5. Typical Lunar Suit

altitude) orbit of the earth, (3) from this 96-minute earth orbit to the moon, and (4) direct from the moon to earth. In addition, there are special considerations for the terminal phase of each type trajectory.

Figure I-6 illustrates the two basic schemes of transporting man and cargo from earth to the moon.

The first scheme (1 above) is the direct approach, that is, a vehicle would depart the earth's surface and proceed directly to the lunar surface using a retro-rocket or landing stage for the final landing maneuver. Since the moon has no appreciable atmosphere, a rocket type propulsion system will be required for the landing. The second scheme (2 and 3 above) shown is that for proceeding first into an earth orbit and later departing the orbit for the flight to the lunar surface, again using a landing stage. In either scheme, the flight time from the earth or earth orbit to the moon will be the same.

The direct scheme, which is the most straightforward, has two advantages: first, it offers the shortest flight time from the earth's surface to the lunar surface since an orbital stopover is not required.

In the orbital scheme, much larger payloads can be transported into orbit, assuming the vehicle size to be constant, and by accumulating payloads in orbit, it is possible to transport a payload to the moon on the order of ten times (and more if desired) the capability of a single vehicle flying directly to the moon.

To illustrate this point, it has been assumed in the study that the first men arriving on the moon will be provided with an immediate return capability. Figure I-7 depicts the vehicular requirements for the two schemes.

The direct approach would require a six stage vehicle with a lift-off thrust of 12 million pounds, as compared to a two-million-pound thrust vehicle for the orbital schemes. By placing the upper stage and payload of two-million-pound thrust vehicle into orbit, and with additional vehicles as shown, performing a fuel transfer and checkout operation, the same mission, that of transporting two men to the moon and returning them to earth, could be accomplished.

It should be pointed out, however, that if the United States is to have a manned lunar outpost by 1966, and at the same time provide the first men arriving on the moon with the desired return capability,

EARTH - MOON TRANSPORTATION SCHEMES

18





Fig. 1-6. Earth - Moon Transportation Schemes



2 MAN ROUND TRIP TO LUNAR SURFACE




Fig. 1-7. Two - Man Round Trip to Lunar Surface

the orbital approach is mandatory, since a 12-million pound thrust vehicle will not be available to meet the required schedule.


For the return to earth, from either the earth orbit or the lunar surface, aerodynamic braking will be used, since it allows significant overall payload increases when compared to rocket braking. The aerodynamic braking body used for this study is similar in shape to a JUPITER missile nose cone modified by the addition of movable drag vanes at the base of the cone. Though the size varies, the same basic shape was considered for use from the lunar surface to earth as was for use from the 96-minute orbit to the earth's surface. Studies show that, within acceptable limits of entry angle, the vehicle can make a successful descent which is well within the physical tolerances imposed by man's presence, and which can be guided with acceptable accuracy for final recovery. The recent successful flight and subsequent recovery of two primates aboard a nose cone further substantiates the validity of this approach to earth return braking. This test vehicle was fired to IRBM range and, due to the steep re-entry angle, the decelerative forces associated with this operation were many times greater than expected for project HORIZON trajectories.

2. Orbital Carrier and Space Vehicles

Only two basic carrier vehicles are required to carry out Project HORIZON - SATURN I and a further development, SATURN II.


The SATURN I vehicle, shown in Figs. I-8 and I-9 consists of a clustered booster with a lift-off thrust of 1,504,000 pounds, a twin engine second stage of about 360,000 pounds of thrust, and a lox/hydrogen (O_2/H_2) third stage of 30,000 pounds of thrust. The initial performance of this vehicle will enable it to place 30,000 pounds of net payload in a 96-minute orbit and 7,500 pounds of net payload to earth escape velocity. It will be powered by eight North American H-1 engines which are a greatly simplified version of the engine used in JUPITER, THOR, and ATLAS. The second stage is a modified version of the TITAN booster. The third stage is a modified CENTAUR vehicle currently under development by Pratt & Whitney and Convair.

The SATURN II vehicle (Figs. I-10 and I-11) is based on a modified SATURN I booster. The North American H-1 engines of the original version will be replaced by H-2 engines which will up-rate the total thrust by 1/3 to a sea level value of 2,000,000 pounds. The second stage will incorporate two 500,000-pound thrust H_2/O_2 engines, a




GE 32-1-99
9 MAY 1958

Fig. I-8. SATURN I



First Stage (Booster)



Second Stage



Third Stage

Fig. 1-9. SATURN I, Stages 1 through 3

SATURN







Fig. I-10. SATURN II



First Stage (Booster)



Second Stage



Third Stage



Fourth Stage

Fig. 1-11. SATURN II, Stages 1 through 4

third stage will utilize two 100,000-pound thrust H_2/O_2 engines, a fourth stage will use one such engine. Present feasibility studies indicate a SATURN II payload capability of 70,000 pounds into a 96-minute orbit using three stages and 26,750 pounds to earth escape velocity using four stages. The development of such a vehicle will provide the nation a new optimum vehicle for the utilization of the SATURN booster. The prime requirement for the development of such a vehicle is an expansion of current high-energy O_2/H_2 engine programs to include development of 100 K and 500 K engines.

As mentioned earlier, 6,000 pounds of useful cargo can be soft-landed on the moon with the direct method. As presented herein, only cargo will be transported in this manner, although there is a discussion of how personnel could also be transported to and from the moon utilizing the direct method. The second form of conveyance requires two steps. Initially the required payloads, which will consist of one main lunar rocket vehicle and several additional propellant tankers, will be placed in a 96-minute orbit of the earth. At this time, the propellants in orbit will be transferred to the main lunar rocket vehicle.

Figure 1-12 is a conceptual view of the operations in the equatorial earth orbit. The operation in orbit is principally one of propellant transfer and is not as assembly job. The vehicle being fueled is the third stage of a SATURN II with a lunar landing and return vehicle attached. The third stage of the SATURN II was used in bringing the combination into orbit and has thus expended its propellants. This stage is fueled in orbit by a crew of approximately ten men after which the vehicle then proceeds on the moon. It is planned to send all personnel and approximately 1/3 of the cargo to the moon by the orbital method.

Using this orbital system, individual payloads of 48,000 pounds may be soft-landed on the moon. This value is especially significant, since it represents the approximate minimum weight required for a complete earth return vehicle, which is already assembled and loaded with propellants and is capable of returning several men. Thus, in order to provide a preassembled return vehicle on the lunar surface during the time frame under consideration, it is mandatory to go through an initial earth orbit. In addition to providing a large individual payload capability, the orbital transportation system offers other important advantages. Among these are that the total number of firings to deliver the same amount of payload to the moon is less and




Fig. I-12. Equatorial Earth Orbit

payloads may be fired for orbital rendezvous at any given pass every day of the month. This alleviates the launch site scheduling problems which are associated with the restricted firing times of direct flights.

There are two versions of the lunar landing vehicle. The first type will be used for direct trips from earth to the lunar surface. This vehicle has a gross weight of 26,750 pounds and will soft land some 6,000 pounds of payload. The second vehicle will be used for flights via orbit. It will have a gross weight of 140,000 pounds which gives it a capability of soft landing approximately 48,000 pounds of payload on the moon. Each type of vehicle will have suitable payload compartments to accomplish different mission requirements. The lunar landing vehicle shown in Fig. I-13 has an earth return vehicle as a payload. For such return vehicle payloads, the structure of the expended braking stage will serve as a launching platform when it is time to begin the return journey to earth.

To sustain the orbital station crew and to provide for their safe return to earth, an orbital return vehicle such as shown in Fig. I-14 will be provided. This vehicle may be used in conjunction with another established United States orbital station, or it may be used as a basis for a minimum orbital station needed to support Project HORIZON. It is capable of carrying from 10 to 16 men. It will be carried into orbit by a SATURN I during the first part of the program and replaced by a SATURN II in 1967.

3. Guidance and Control

An investigation of the guidance problems concerned with Project HORIZON indicates that the necessary accuracies and reliabilities can be met by adaptations, combination and slight extensions of known and available guidance hardware and techniques. Final injection velocity, which marks the beginning of the coast phase of the trajectory to the moon, will be controlled by conventional means. Mid-course guidance will assure that the lunar landing vehicle would come within approximately 20 km (11 nautical miles) of the selected point. The terminal guidance system, which would be target oriented, would reduce the three standard deviation error at landing to approximately 1.5 km.




Fig. I-13. Lunar Landing Vehicle




Fig. I-14. Orbital Return Vehicle

E. TRANSPORTATION SYSTEM INTEGRATION

The development and integration of the space carriers to support HORIZON have been carefully outlined and various considerations as to compatibility, size, development schedule, and overall mission have been included and discussed in detail in Volume II.

Personnel space transportation requirements to support HORIZON are shown on Fig. I-15. By the end of 1967 some 252 persons will have been transported into an earth orbit, 42 will have continued to the moon, and 26 will have returned from the moon. The orbital station strength is approximately ten; however, the crew will be rotated every several months. The space transportation system will deliver some 756,000 pounds of useful cargo to the lunar surface by the end of 1967. In order to accomplish this, 229 SATURN vehicle firings will be required. A schedule of launching and the broad mission assigned each vehicle is shown in Fig. I-16. It should be noted that, due to the savings incurred by the booster recovery system which will be used, the total number of SATURN boosters required to support the program is not 229 but only 73.

F. COMMUNICATIONS ELECTRONICS

The communications required for Project HORIZON are logically divided into an earth-based and lunar-based complex. Each of these complexes may be considered as having two functions - communications and surveillance. Of particular significance for the earth-based complex is the 24-hour communications satellite system presently under development. As illustrated in Fig. I-17 such a system will provide the capability of constant communications with both space vehicles in transit and the lunar outpost.

In addition to the 24-hour communications satellite system, the current development program of a world-wide surveillance net will provide space surveillance for the United States during the 1960 era. The basic hardware and techniques used in this net are directly applicable to HORIZON. Figure I-18 illustrates schematically how such a world net station could be expanded to support HORIZON by the addition of two additional 85-foot antennas and other equipment.

Communications on the lunar surface will pose special problems due in a large part to the lack of atmosphere and the relatively high curvature of the surface. However, careful investigation reveals no




Fig. I-15. Project HORIZON Personnel Space Transportation Requirements

PROJECT HORIZON VEHICLE REQUIREMENTS AND LAUNCHING SCHEDULE

Vehicle and Mission	Number of Flights for Designated Dates																												Total Flights	
	1964					1965								1966								1967								
	J	A	S	O	N	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N		D
Lunar Soft Landing Vehicle (Direct)																														
SATURN II							1	1	1	1	1	2	2	2	1	1	2	2	2	2	2	3	2	3	2	3	2	2	2	73
Earth-Orbit and Return (Manned)																														
SATURN I	1	1	1				1	1		1	1	1	1	1				1	1	1	1	1	1						26	
SATURN II																									1	1	1	1	6	
Earth-Orbit (Cargo)																														
SATURN I	1	3	1	3	3		4	3	3	2	2	3	2	3	3	2	2	1	1	1	1	1			1				47	
SATURN II							1	1	1	1			1	1	1	2	2	3	3	2	3	3	3	3	3	2	2	2	3	71
Emergency Vehicles																														
SATURN I							1	1		1									1			1							6	
SATURN II																			1	1	1					1	1	1	10	
Orbit-Lunar Soft Landing (Cargo)						1													1										4	
Orbit-Lunar Soft Landing (Manned)																			1		1					1	1	1	10	
Lunar-Earth Return																													0	
Total																														
SATURN I	2	3	2	3	4		5	5	3	3	4	3	4	3	3	2	3		1	2	2	1	2	2	1	1			69	
SATURN II						1	1	2	2	2	2	3	3	3	2	4	4	5	5	5	5	6	5	6	6	6	4	5	160	
Total Carrier Vehicles for Project HORIZON	2	3	3	3	4		4	7	5	5	5	4	6	7	6	7	6		6	7	5	7	6	7	7	7	6		229	

Fig. I-16. Project HORIZON Vehicle Requirements and Launching Schedule




Fig. I-17. Earth Complex and Lunarcom Links




Fig. I-18. Typical Tracking and Lunarcom Site

problems which cannot be solved by an appropriate research program. In a number of areas, current developments appear almost directly applicable; for example, the small helmet-mounted radio currently in production and troop use. A microminiaturized version of this, presently in advanced development, will provide a basis for personal communication between individuals clad in lunar suits. As the lunar outpost expands, radio relay stations will extend the radio horizon as conceived in Figure I-19.

In addition to voice communication between members of the lunar party, a number of other electronic devices will be used at the outpost. These include TV receipt and transmission, transmission of still photographs, homing and location devices, instantaneous self-contained emergency communications packs (for distress signals to earth), infrared detectors, and radar detectors.

G. LAUNCH SITE

A survey was made to determine the adequacy of the Atlantic Missile Range and Pacific Missile Range for the accomplishment of Project HORIZON. The results of this survey indicated that, all things being considered, neither site was suitable. Since a new launch site will be required, a study was made to determine the optimum location and requirements for such a site.

The results of this study are discussed in detail in Volume II and illustrated in Fig. I-20. A total of eight launch pads are required. This facility will support the requirements of HORIZON and would also provide additional capacity for other United States programs.

The equatorial location of the new launch site would provide very real advantages in terms of payload capability, guidance simplicity, and operational launching schedules in terms of increased latitude of appropriate firing times. Two sites stand out when compared to others Brazil and Christmas Island. Both of these locations appear feasible; however, more detailed criteria will have to be established to make the best choice. Cost and early availability may ultimately be the governing factors. It is emphasized that site acquisition and initiation of launch site construction is one of the most critical items in the program with respect to leadtime. For the purposes of this study it has been assumed that the Brazil site would be used.]




Fig. I-19. Lunar Communication Net




Fig. I-20. Terrestrial Launch Site

H. PROGRAM LOGISTICS

The logistic support for Project HORIZON has been studied in overall scope as well as detailed investigations of specific areas such as manufacturing considerations, transportation considerations, personnel, and personnel training.

The results of the studies show very clearly that military participation in the logistic portion for Project HORIZON is not only desirable, but mandatory. No attempt has been made to determine the level of military participation since such items as the world-wide political situation will play an important part in the ultimate decision.

I. RESEARCH AND DEVELOPMENT

Project HORIZON has been divided into six phases which include R&D as well as the operational aspects of the overall program. The schedule for each phase is illustrated on Fig. I-21 and discussed below:

Phase I - The initial feasibility study was completed on 9 June 1959 and is contained in this two volume report.

Phase II - The detailed development and funding plan will require a more detailed study with limited experimentation. This phase will require approximately eight months to complete and will cost \$5.4 million.

Phase III - The hardware development and system integration phase constitutes the majority of the development effort. In Phase III all:

Systems (space transportation, communication outpost, etc)

Sub-systems (space vehicles, communications, ground and relay stations, etc.)

Components (rocket engines, communication transmitters & receivers, etc.)

Schemes and procedures (orbital rendezvous, orbital fuel transfer, etc.)

required to accomplish the project objectives will be developed.

Phase IV - The construction of the lunar outpost involves the utilization of the systems and procedures developed in Phase II and is in actuality an operational phase of the program. The completion of this phase will accomplish the initial objective of the program - "establish a manned lunar outpost."

Phase V - The initial period of outpost operation will begin in December 1960 and will constitute the first completely operational phase of the program.

Phase VI - The expansion of initial outpost operational capabilities could begin at any time after December 1966. For the purpose of this study it has been assumed to begin in January 1968.

1. Basic and Supporting Research

The importance of a strong basic and supporting research effort in support of a project of this nature cannot be over stated. Typical areas requiring attention are food and oxygen, clothing, chemical, biological, radiological, bio-medical, vacuum conditions, weightlessness, meteoroids, lunar-based systems, moon mapping, explosives in lunar environment, power generation, material and lubricants, liquid hydrogen production and handling, and lunar "soil" mechanics.


2. Project HORIZON Development Program

As mentioned above, a strong basic and supporting research program will be required to accomplish the HORIZON development program, and ultimately the project objectives. The development program for this project is basically covered by the first three phases of the project outlined above, the first of which has been completed. Phase II, the next step in the development program, must be accomplished in the time scale indicated in Fig. I-21 if the United States is to succeed in establishing the first lunar outpost. The development plan, generated in Phase II will spell out in considerable detail the developments required in Phase III, as well as requirements for later phases.

Basically, Phase III will be the development portion of the project. During this phase, all development required to accomplish the project objectives will be satisfied.

3. Research and Development Facilities

Several unique facilities will be required to support HORIZON. Figure I-22 is a view of a large lunar environmental simulator which will provide a capability for research, development, testing and training for HORIZON as well as other projects in the national space program. Figure I-23 illustrates a space flight simulator which will provide for research and training of effects associated with boost acceleration, coasting, weightlessness, and braking deceleration. In addition, medical research facility is located in conjunction with this site.



* Hardware and Systems being developed for other programs that will have direct application in Project HORIZON.

** Development required for expansion of capability.

Fig. I-21. Organization for Research and Development




Fig. I-23. View of Flight Simulator




Fig. I-22. Cross Section Through Main Facility LERUT

(S) CHAPTER III: MANAGEMENT AND PLANNING CONSIDERATIONS

A. SCOPE OF OPERATIONS

1. General

Having developed a requirement for the establishment of a manned lunar outpost, we may discuss the operational concepts and facilities necessary to fulfill that requirement. From these, an organizational structure can be evolved. The treatment of the technical concepts and facilities in this chapter will be limited to that detail absolutely necessary to establishment of an organizational/operational structure.

2. Terrestrial Launch Site

In order to accomplish any space mission, a terrestrial launch site will be required. Use of any of the existing sites controlled by the United States has several disadvantages. Among these is the fact that all of these bases are geographically located as to limit firing times to but a few days each month and to require wasteful expenditure of available energy to achieve success. This latter results from the fact that none of the existing launch sites are located close to the equator. Furthermore, once human beings are either placed in orbit or dispatched on planetary missions, there can be no interfering problems regarding scheduling of firings, either regular or emergency; physical space difficulties resulting from supply build-up or other logistic considerations, etc. The terrestrial launch site is expected to evolve into an operational complex supporting both continued R&D and firing by operational units with orbital or other space missions. Existing United States launching complexes are devoted primarily to R&D firings of weapons systems. Most such complexes are rapidly becoming saturated with such firings in the confines of their present areas. It rapidly becomes evident that a separate site will be required in order to support this nation's space efforts in a most economical manner.

There are a great many factors involved in this requirement. They are discussed at length in Chapter V. Three major factors influencing requirements are:

a. Operational need for having an orbital station in an equatorial orbit to simplify the rendezvous problem.

b. High payload penalty and complexity of trajectory problem involved in "dog-legging" into equatorial orbit from a non-equatorial launch site.

c. Magnitude of effort required to implement the objectives of this operation.

In addition, of course, there are other factors influencing the attainment of such a site. For example:

a. Diplomatic and political implications involved at some suitable sites.

b. Military vulnerability and security requirements at all suitable sites. (These are relative choices not necessarily consistent with the best diplomatic or political choice.)

c. Cost: It may be reasonably assumed here, based on the above mentioned factors and detailed technical considerations in Volume II that an equatorial launch site will be selected. It will be the terrestrial site from which this nation dispatches its first man destined to set foot on the lunar surface. This site will provide a capability to conduct additional space missions in fulfillment of other requirements.

For this site to be operational in sufficient time, action is demanded immediately in negotiations required for acquisition. Build-up of facilities must begin at an early date in order to meet the desired operational readiness date.

A terrestrial launch site, which supports the lunar outpost project during the early technical effort, should also support it during the operational phase. There will be practical requirements for the utilization of the launch site for other projects possibly involving military R&D, military operations, and the National Aeronautics and Space Administration. Practical problems thus raised are subsequently treated under organizational considerations.

3. Orbital Station

In order to successfully accomplish lunar soft landings in the time frame under consideration, firings may be undertaken either directly from the earth's surface to the destination or by means of an intermediate station in orbit about the earth. The former approach

requires the expenditure of tremendous amounts of energy for relatively small payloads. Therefore, it cannot provide an immediate return capability in the proposed time frame, using the boosters then available. Under those conditions, the orbital station, providing larger payloads and immediate, emergency, return capability from the moon is the most desirable choice for transport of personnel.

During early transit operations through the orbital station, facilities in orbit will be on a minimum essential, austere basis. It will have rendezvous, refueling and launch capabilities but not a vehicle assembly capability. During this period, it will be little more than an interim assembly of fuel tanks and other hardware in orbit. Personnel involved in its operation will utilize their earth-to-orbit-to-earth vehicle as living quarters for the duration of their stay in orbit. Until an orbital station is developed to a higher order of operational autonomy in support of this and perhaps other operations, it will be under the immediate operational control of the terrestrial launch site.

Throughout the operation, assembly of equipment in orbit must be directed toward the eventual establishment of more sophisticated orbital stations. As indicated previously, an early improved station may be constructed from 22 vehicle shells. Prior to any expansion of lunar outpost operations, sufficient tankage will have been placed in orbit to permit construction of two or three such stations. Having more than one station in orbit enhances future operational capability and flexibility by increasing number of possible firing times per month.

Although it is considered premature in this preliminary feasibility study to establish an exact schedule for assembly of more sophisticated orbital stations, the operational requirement must be recognized now. Some considerations which affect implementation of this requirement are that:

- a. No other program is likely to make available a similar amount of material, in orbit, without a previously established purpose.
- b. The demands of this program will use a considerable fraction of foreseeable or predictable large booster resources.
- c. The economy of using otherwise wasted resources to a constructive end.

Early attainment of more advanced operational capability in the orbital station will contribute to other space activities as well as to this specific operation. Examples of such contributions are:

- a. Space laboratory, acclimatization, and training capability for personnel.
- b. Space laboratory for equipment.
- c. Materiel storage space.
- d. Low-altitude communication relay.
- e. Earth surveillance (perhaps a security consideration in this specific operation).
- f. Space surveillance.
- g. Meteorological surveillance.
- h. Survey/geodesy data collection.
- i. Instrumentation for test of earth-to-space weapon effects.

As the scope of operations at the orbital station increases, so will the interactions with other national space activities increase. therefore, it can be expected to evolve into an independent agency supporting this terrestrial launch site, and possibly others.

4. Lunar Outpost

This goal of the project is envisioned as falling into several basic areas as follows:

- a. Life Support and Preliminary Exploration.

In the first outpost phase, lasting from 30 to 90 days, concern of those landed revolves primarily about life support and the human verification of many details of information previously generated by unmanned satellites or probes. Permanent site selection will also depend upon such verification.

b. Construction

During the second outpost phase, we find personnel and cargo located in the vicinity of the permanent site capable of constructing habitable structures. There will be a rotation of personnel during this phase which will last approximately 18 months. Maximum tour will not be more than one year. Titular head of the outpost during this period will be one whose primary speciality is construction.

c. Beneficial Occupancy and Initial Operational Capability

This is the goal for Project HORIZON as set forth in this study. The outpost at this point can comfortably support 12 men, six of whom will spend a large part of their time in general maintenance and life support.

These volumes have focused on the goal of establishing a lunar outpost capable of supporting 12 people. This represents a large capital expenditure. Once established, the cost is shown decreasing as a result of eliminating the capital expenditure and continuing only the life support resupply. In order to realize a full return on the investment involved, it will obviously be desired to establish additional equipment at the outpost in quantity. For example, the use of the moon as a launching site for manned or unmanned planetary expeditions will be highly desirable. As such requirements multiply it is obvious that construction, equipment, and personnel requirements will also multiply.

There exists an immediate requirement, therefore, to initiate an early industrialized expansion of the outpost giving it a capability of self-regeneration, to the greatest extent possible, from materials at hand. Each returning vehicle will bring physical and biological materials and samples back for analysis. Each sample must be critically analyzed to determine its utility. Methods must then be determined and equipment transported to the lunar outpost which will contribute to a self-regenerative capability. During this secondary/expansion/construction period, the operational outpost will acquire an industrial self-regenerative capability and capabilities will evolve which manifestly justify the entire effort. In addition, this nation will be in the position of having contributed in an early and timely manner to the extension of man's horizon.

B. ORGANIZATIONAL AND OPERATIONAL CONCEPTS

1. General

As indicated earlier, it is expected that the terrestrial launch site and the orbital station will have applications in both R&D and operational activities of other projects. The potential scientific applications of the lunar outpost cover a broad spectrum of activities.

The scope of activities which must occur at the locations of the essential elements of this specific operation call for a full range of support including military, technical R&D; civilian (NASA) scientific research; operational logistics; operational space activity. This involves full Military Air Transport Service and Military Sea Transportation Service type support plus possibly civil air lift and merchant marine. One or more of these requirements will overlap assigned missions of major existing unified commands extending over broad geographical areas.

There will be requirements for support from and to other elements of government. Such requirements will affect both technical and operational elements of any organization set up for the accomplishment of this specific mission. One case, in point, is support of NASA scientific programs. Examples of other support or guidance requirements from or to governmental departments other than Defense are as follows:

- a. Operations Coordinating Board, National Security Council; overall inter-departmental coordination.
- b. Central Intelligence Agency, National Security Council; National Intelligence.
- c. Department of State; relations with other interested nations.
- d. Federal Bureau of Investigation, Department of Justice; security matters.
- e. U. S. Coast and Geodetic Survey, Department of Commerce; survey and geodesy.
- f. U. S. Geological Survey. Department of the Interior; selenology.

Some would have special responsibilities and delegated authorities peculiar to their particular operational situation. For example, the launch site may have major responsibilities in inter-departmental operations approaching that of one of the existing National Missile Ranges; the orbital station may have a major communications responsibility to the entire project, etc.

Both the project management and terrestrial launch site will require a full range of conventional and space-peculiar operational technical support. Technical support at the launch site must have the capability of cross service support to military and civil departments of government. Technical channels of communication should prevail on technical matters without abrogating or diluting responsibility.

3. Staff Organization

As previously noted, a full range of technical staffing and support is required. However, special space-peculiar operational requirements exist and must be clearly identified and treated in future planning documents. It must be recognized that all planning factors for an operation of this magnitude and significance are not firm particularly during the early stages of feasibility demonstration and for the operational as opposed to the purely technical.

At least in the early stages of operation of the orbital station and the lunar outpost, a different staffing pattern will prevail. Individuals must have a wide range of carefully selected skills. While this poses no insurmountable problems, it does require very careful coordination in all phases of operation from first concept approval until expansion of operations to a considerable degree at some yet undetermined date.

The preceding discussions suggest that early activation, staffing and training of the various agencies is mandatory. Full optimum, most-economical operations will result from a carefully planned activation program. Waiting until the full requirement is imminent would, in any given instance, delay or hazard some facet of operations.

(S) CHAPTER IV: NON-TECHNICAL SUPPORTING
CONSIDERATIONS

A. GENERAL

From the viewpoint of national security, the primary implication of the feasibility of establishment of a lunar outpost is the importance of being first. Clearly, we cannot exercise an option between peaceful and military applications unless we are first.

For political and psychological reasons, anything short of being first on the lunar surface would be catastrophic. Being first will have so much political significance that no one can say at this time what the absolute effects will be. However, it is apparent from past space accomplishments that being second again cannot be tolerated.

B. POLICY

Any new venture of the magnitude of this study creates an immediate requirement for both general and specific policy guidance. Policy is a product of times and circumstances. Man's experience in space matters is short, and the circumstances of his space activities are extensions of all the complex relations which preceded them. Accordingly, we have not evolved a comprehensive body of even controversial, much less agreed, policy.

Both the Executive and the Legislative branches of the United States Government have devoted considerable attention to the subject for approximately one and one-half years. The policy which has evolved from Legislative or Executive action is still quite general. No specific policy directed at the subject of this study was found.

An effort has been made to analyze existing general policy and to summarize it in a form suitable as background for this study. That summary is in Appendix A. There has been no conscious effort at abstraction of points of policy pertinent only to this subject. Rather, the effort was to summarize the general policy. This subject will require an early and continuing effort aimed at development, correlation, and codification of policy.

For the present, then, the policy, as the requirements, must be judged against the background of contemporary international political and military situations. The general policy, however, is sufficiently clear in stating the urgency of the situation.

The intelligence estimates which support statements of national policy credit the Soviet Union with a capability of accomplishing the objectives of this study any time after 1965. Therefore, we may infer a requirement from national policy.

C. POLITICAL, PSYCHOLOGICAL AND SECURITY IMPLICATIONS

1. Political and Psychological

The political and psychological implications of our failure to be first in space are a matter of public record. This failure has reflected adversely on United States military, scientific, and political leadership. To some extent we have recovered the loss. However, once having been second best in the eyes of the world's population, we are not now in a position to afford being second on any other major step in space. We have already stretched our luck in being second with the space probe and sun satellite. However, the political implications of the space activities accomplished to date have not been nearly as serious as those which will result from failure to be first in this operation.

The results of failure to first place man on extra-terrestrial, naturally-occurring, real estate will raise grave political questions and at the same time lower United States prestige and influence in dealing with this and related problems. The Soviet Union has announced openly its intention that some of its citizens will celebrate the 50th anniversary of the present government (1967) on the lunar surface. The United States intelligence community agrees that the Soviet Union may accomplish a manned lunar landing at any time after 1965. Judging from past experience, it is easy to visualize all manner of political and legal implications which the Soviet Union might postulate as a result of such a successful accomplishment. As is so often the case in points of law, the effect is the derivative of the precedent.

There are possibly other applications of space which will permit earlier derivation of meaningful military capabilities than will a successful lunar outpost provided these applications are pursued vigorously. Individually, however, they will not have the same political impact. In the still vague body of fact and thought on the subject, world opinion may be expected to view the other applications similar to actions on the high seas and also to view the establishment of a first lunar outpost similar to proprietary rights derived from first occupancy. As the Congress has noted, we are caught in a stream in which we have no

choice but to proceed. Our success depends strongly on the decisiveness with which we exercise our current options. The lunar outpost is the most immediate such case. It is the basis for others more far-reaching such as further inter-planetary exploration.

More detailed coverage of legal and political implications may be found in Appendix B. They are directly related to policy discussions in Appendix A.

2. National Security

Volume II of this study indicates that it has the objective of treating the subject up to and including the establishment and maintenance of a twelve-man outpost of which approximately fifty percent (six men) would have the continued functions of life support operations. This would include operation and maintenance of equipment with perhaps minor technical improvements in the outpost. While it may be granted that this achievement will have been a major national accomplishment from the political and diplomatic viewpoint and will provide the know-how for expansion, it will not satisfy all of the foreseeable national security requirements. It is, therefore, merely a point of departure for security considerations.

The total extent of the military applications, which may evolve after the establishment of the initial outpost, is a function of variables which require operational and/or technical evaluation beyond the scope of this study. Some entail National Security Council type evaluation. Examples are:

- (1) Evaluation of the actual or potential threat to the continued operation of the outpost and policy on countering the threat. This must include a study of interactions with other space activities.
- (2) Evaluation of the significance of lunar operations within the broader framework of the total national defense.
- (3) Military evaluation of the operational and technical requirements to implement any National Security Council policies which are specified.
- (4) Cost of implementing military operational and technical requirements.

(5) Utilization of knowledge gained during first phases of out-post operation.

(6) Extent to which national policy requires attainment of specific military or scientific capabilities.

(7) State-of-the-art improvement in rocket booster engines, particularly in specific impulse, thrust, and weight.